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Urban Traders v Paul Michael [2009] NSWSC 1072
New South Wales Supreme Court 15 October 2009
FACTS:
Urban Traders (the Plaintiff) was the proprietor of a property in Bayview, New South Wales, and had
engaged Paul Michael (the Defendant) to undertake certain construction work on that property.
During the construction work the Defendant served a statutory payment claim (no.18) (pursuant to the
Building and Construction Industry Security of Payment Act (NSW) 1999) (“the Act”) on the Plaintiff, and
succeeded at adjudication of that payment claim. The Plaintiff failed to pay the adjudicated amount, so the
Defendant was entitled to enter judgement in the District Court of New South Wales on the basis of that
adjudication but it did not do so.
The Defendant subsequently served further statutory payment claims (no. 19 and no. 20) pursuant to the Act.
There was some overlap between the amount claimed in payment claim no. 20 and the amounts claimed in
payment claims no. 18 and no. 19.
The Defendant then served an further payment claim (no. 21), with yet still some overlap with the preceding
payment claims (18, 19 and 20). The Plaintiff continually scheduled an amount of nil payable to the
Defendant.
The Defendant then applied for adjudication of payment claim 21, which the Plaintiff seeks to stop, prior to
the adjudication issuing.
ISSUES:
Whether by submitting a payment claim with some overlap to a preceding payment claim amounts to an
abuse of process, where the previous payment claim has not proceeded to adjudication.
FINDING:
The Court found that there is not a sufficient degree of finality arising under the provisions of the Act where
there has been no adjudication entitling a party to pursue its claim in a court of competent jurisdiction to give
rise to an estoppel.
QUOTE:
Mc Dougall J [at 93 and 94]…
[94] In the present case, there has been no adjudication of the claim raised by the payment claim
19. It is not a case where the builder is seeking to have another adjudicator do what a previous
adjudicator failed to do to its satisfaction. It is not a case where the builder is seeking to use the
process of the Act repetitiously, in an attempt to get a better outcome. On the contrary, if the
builder’s contention is correct, it has obtained the best outcome that it can get, in respect of the
particular payment claim…By repeating the claim in a subsequent payment claim, the builder gave
the proprietors another opportunity to provide a payment schedule. In that payment schedule, the
proprietors were entitled to answer not only the fresh aspects of the claim, but also those aspects
that (as permitted by s 13(6)) had been included in the earlier payment claim).
IMPACT:
The case illustrates the Court’s attempt to give effect to the parliament’s intention to free up the cash flow in
the construction industry, and appears to concentrate on whether the conduct is abusive not merely
overlapping. Careful management of the claim process is essential.
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