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Watpac Constructions v Austin Corp [2010] NSWSC 168
New South Wales Supreme Court 19 March 2010
FACTS:
Austin Corp (“Austin”) was contracted by Watpac Constructions (“Watpac”) to undertake certain
construction work including air-conditioning and mechanical services for a development in
Camperdown.
Austin served various statutory payment claims, pursuant to the Building and Construction Industry
Security of Payment Act (NSW) 1999, on Watpac. Particularly, in October 2009, Austin served a
payment claim claiming an amount of $765,647.00 (ex GST) in respect of variations only. Watpac
scheduled an amount of negative $790,813.25 (ex GST) on account of back charges.
In November 2009, Austin submitted this dispute to adjudication and this adjudicator determined the
amount payable to Austin was $nil, because the adjudicator determined that Austin’s adjudication
application was based on unjust enrichment.
In December 2009, Austin submitted a further payment claiming, comprising entirely of variations, and
including the same variations claimed in the October 2009 payment claim and which had been dealt
with in the November determination. Watpac scheduled a negative amount, and Austin submitted that
claim for adjudication.
ISSUES:
1) Was the December 2009 payment claim, a valid payment claim for the purposes of the Act?
2) Whether issue estoppel applied to prevent the claimant from submitting a further payment claim,
which claims the same (in whole or part) of a previously determined payment claim?
3) Whether the submission of the December 2009 payment claim amounted to an abuse of process,
given the repetition of and inclusion of the variation claims from the October 2009 payment claim,
particularly where these items had been determined by the adjudicator in the November 2009
determination?
FINDING & QUOTES:
1) …Any invalidity arising from resubmission [of the payment claim] extends only to the extent of
resubmitting claim, only the resubmitted claims … would be invalid. [at 89 per McDougall J]
2) …it is open to Watpac to rely on the extended principle of issue estoppel. [at 110 per McDougal J]
3) …I would conclude, were it necessary to do so, that the reagitation of the claims for variations 1 to
8, in the December payment claim and January application, was an abuse of processes of the Act. [at
140 per McDougall J]
IMPACT:
Companies need to ensure that when an adjudication application is submitted that it contains all of the
relevant claims, because once that application is determined, it would amount to an abuse of process to
re-claim an amount which had previously been determined.
© Doyles Construction Lawyers 2010

This publication is intended to be a topical report on recent cases in the construction, development and engineering industries. This
publication is not intended to be a substitute for professional advice, and no liability is accepted. This publication may be reproduced
with full acknowledgement.
Jim Doyle
1800 888 783

jdoyle@doylesconstructionlawyers.com

www.doylesconstructionlawyers.com

