

Advanced Project Management Master Class - 1 or 2 Day Workshop -


Learning Objectives

Managers will understand the power of using key project management processes to define, plan and manage a project. At the end of the course, trainees will appreciate the steps necessary to implement an effective project management system.

Classroom delivery option

Based on a range of effective processes, this workshop develops the skills needed to set up and run a project. The templates and tools used in the workshop are provided to trainees to take back and use in their own projects.

Overall Course Structure





Course Contents

Stakeholders and requirements¹

- Who matters?
- What do they expect? (Requirements or Business Case²)
- How will they know they have received it? (Success criteria)

• The Project Charter

Develop the Project Charter³

• Understand and document the project Scope

- · Define the project objectives in detail
- · Define the project scope and deliverables
- The role of a WBS (Work Breakdown Structure⁴)
- Understand the required level of quality needed to meet stakeholder requirements
- Understand the difference between value (benefits realised) and cost⁵

Develop the project schedule

- Time and logic work flows
- Resource requirements for a 'realistic and achievable' schedule

Develop the cost plan

- · Estimating options
- Links to procurement
- Cost management

Risks⁶ and Issues

- The Risk Register
- · Risk treatment and monitoring
- Issue Management

Communicating for success

Developing the communication plan⁷ (general reporting and targeted for effect)

http://www.mosaicprojects.com.au/WhitePapers/WP1018 Business Case.pdf

http://www.mosaicprojects.com.au/WhitePapers/WP1019 Charter.pdf

http://www.mosaicprojects.com.au/WhitePapers/WP1023 Benefits and Value.pdf

¹ May use either our SWS Excel spreadsheet or our SoaP Word template, see: https://mosaicprojects.com.au/shop-SHC-tools.php

² For more on the Business Case see:

³ For more on the Project Charter see:

⁴ For more on the WBS see: http://www.mosaicprojects.com.au/WhitePapers/WP1011 WBS.pdf

⁵ For more on benefits and value see:

⁶ May use our risk spreadsheets, see: https://mosaicprojects.com.au/shop-tools-templates.php



- Communication monitoring⁷
- People management (stakeholders, the team, HR, leadership)

Managing for success

- Monitoring and updating the project management plans (PMP)
- Maintaining project records in the project management information system (PMIS)
- Change management

Conclusion

Wrap up

Notes:

The structure of each Master Class is developed in consultation with the client organisation and is based on the available teaching time.

Links and references to supporting information and resources contained in Mosaic's extensive range of Published Papers and White Papers are included.

See: https://mosaicprojects.com.au/PM-Knowledge Index.php

Resources are either drawn from materials developed for specific skills development workshops and our PMP Exam Preparation course materials.

- Workshops & short courses: https://mosaicprojects.com.au/Training-Delivery WShop.php
- PMP: http://www.mosaicproject.com.au/pmp-courses/

Or from tools and templates used by the client organisation.

This course is not designed as a preparation course for any of the PMI Credentials.

⁷ May use our Communication management spreadsheet see: https://mosaicprojects.com.au/shop-tools-templates.php