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INTRODUCTION 
 

Project Management Institute (PMI) offers a professional certification known as the Certified Associate in 
Project Management (CAPM)® for individuals seeking to gain more responsibility or add project 
management skills to their current role. The CAPM® certification offers recognition to practitioners who are 
interested in, or just starting, a career in project management, as well as project team members who wish 
to demonstrate their project management knowledge. This certification indicates knowledge of common 
practices used by an associate-level project manager as outlined in the CAPM Examination Content 
Outline (ECO). PMI aligns its process with certification industry best practices, such as those found within A 
Guide to the Project Management Body of Knowledge (PMBOK® Guide) – Seventh Edition.  
 
Individuals who contribute specialized skills to a project team can benefit from this certification by aligning 
their work with project managers. Individuals who do not have project experience but are interested in 
project management can also benefit from this certification by demonstrating their professional knowledge. 
This knowledge can be applied to on-the-job experiences that help develop competencies in the practice of 
project management. Individuals who carry the CAPM designation after their name enjoy a high level of 
credibility from Project Management Professional (PMP)® certification holders, project managers, 
employers, and peers. 
 
You may have noticed a significant change in the ECO Domains and Tasks. PMI conducted a global 
practice analysis (GPA), which included both extensive market research and a job task analysis (JTA). 
The GPA identified a number of trends in the profession previously unaddressed in the current CAPM 
certification exam. These trends were used as inputs into the JTA and ensure the validity and relevance 
of the new CAPM examination. Validation assures that each examination measures the most critical and 
frequently performed elements of the project management profession in terms of real settings. PMI 
strives to ensure its certifications meet market needs and expectations as well as deliver value to both 
individuals and organizations.  
 
The CAPM examination is the final step in earning this professional certification, thus it is imperative that 
the exam accurately reflects the practices of project team members. All the questions on the examination 
have been written and extensively reviewed by subject matter experts and can be found in a minimum of 
two references. These questions are mapped to the CAPM ECO to ensure that an appropriate number of 
questions are in place for valid examination. 
 
PMI retained Alpine Testing Solutions to develop the global CAPM ECO. Alpine Testing Solutions 
provides psychometric, test development, and credential management solutions to credentialing and 
educational programs. 
 
Finally, there are noticeable differences between this updated CAPM ECO and the PMBOK® Guide – 
Seventh Edition. While there are some commonalities, it is important to note that the volunteer taskforce 
involved in the GPA study described previously were not bound by the PMBOK® Guide. The taskforce 
members were charged with outlining critical job tasks of individuals at the entry and associate levels 
based on their experience and pertinent resources All exam questions were written and extensively 
reviewed by subject matter experts and can be found in a minimum of two references: PMBOK® Guide – 
Seventh Edition, Process Groups: A Practice Guide (2022)The PMI Guide to Business Analysis (2017), 
Business Analysis for Practitioners: A Practice Guide (2015), Agile Practice Guide (2017) The Project 
Management Answer Book (Second Edition), and Effective Project Management: Traditional, Agile, 
Extreme, Hybrid (8th Edition). Reading each book on the reference list is not a requirement, but candidates 
may find it helpful to review them. This reference list is provided as a courtesy only and for the non-PMI 
publications on the list, PMI does not endorse such publication or warrant the accuracy of the information 
or opinions contained therein. 
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EXAMINATION CONTENT OUTLINE 

 
The following table identifies the proportion of questions from each domain that will appear on the 

examination. 

 

 

Domain Percentage of Items 
on Test 

I. Project Management Fundamentals and Core Concepts 36% 

II. Predictive, Plan-Based Methodologies 17% 

III. Agile Frameworks/Methodologies 20% 

IV.    Business Analysis Frameworks 27% 

Total 100% 

 

 
Important note: The research conducted through the Job Task Analysis (JTA) validated that today’s 

project team members work in a variety of project environments and utilize different project 
approaches. Accordingly, the CAPM certification will be reflective of this and will incorporate 
approaches across the value-delivery spectrum. The examination will test the skills that entry- and 
associate-level individuals need in order to understand project management fundamentals as well as 
predictive, adaptive, and business analysis principles. These approaches will be found throughout the 
four domain areas listed above and are not isolated to any particular domain or task. The exact 
number of items for each question type and approach may vary by form. The scoring model is 
periodically reviewed by scoring experts to ensure valid assessment of knowledge and skills.
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DOMAINS AND TASKS 
 

In this document you will find an updated structure for the CAPM Examination Content Outline. Based on 

feedback from customers and stakeholders, we have worked on simplifying the format so that the CAPM 

ECO is easier to understand and interpret. 

 

On the following pages you will find the domains and tasks as defined by the JTA. 

 Domain: Defined as the high-level knowledge area that is essential to the practice of project 

management. 

 Tasks: The underlying responsibilities of the project team member within each domain area. 

 Enablers: Illustrative examples of the work associated with the task. Please note that enablers are 

not meant to be an exhaustive list, but rather offer a few examples to help demonstrate what the 

task encompasses. 

 

Each CAPM examination will include all tasks for a domain, and PMI will adhere to the percentage of 

coverage at the domain level as outlined on the previous page. 

 

Below is an example of the new task structure: 

 
 

Task statement 
 
 

 
Enablers 

Manage conflict 
 

 Interpret the source and stage of the conflict 

 Analyze the context for the conflict 

 Evaluate/recommend/reconcile the appropriate conflict resolution 
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Domain 1   Project Management Fundamentals and Core Concepts – 36% 

Task 1 Demonstrate an understanding of the various project life cycles and 
processes. 

 Distinguish between a project, program, and a portfolio. 

 Distinguish between a project and operations. 

 Distinguish between predictive and adaptive approaches.  

 Distinguish between issues, risks, assumptions, and constraints. 

 Review/critique project scope. 

 Apply the project management code of ethics to scenarios (refer to PMI 

Code of Ethics and Professional Conduct).  

 Explain how a project can be a vehicle for change.  

Task 2 Demonstrate an understanding of project management planning. 
 Describe the purpose and importance of cost, quality, risk, schedule, etc. 

 Distinguish between the different deliverables of a project management 

plan versus product management plan. 

 Distinguish differences between a milestone and a task duration. 

 Determine the number and type of resources in a project. 

 Use a risk register in a given situation. 

 Use a stakeholder register in a given situation.  

 Explain project closure and transitions.  

Task 3 Demonstrate an understanding of project roles and responsibilities. 
 Compare and contrast the roles and responsibilities of project managers 

and project sponsors. 

 Compare and contrast the roles and responsibilities of the project team and 

the project sponsor. 

 Explain the importance of the role the project manager plays (e.g., initiator, 

negotiator, listener, coach, working member, and facilitator). 

 Explain the differences between leadership and management.  

 Explain emotional intelligence (EQ) and its impact on project management. 

Task 4 Determine how to follow and execute planned strategies or 
frameworks (e.g., communication, risks, etc.). 

 Give examples of how it is appropriate to respond to a planned strategy or 

framework (e.g., communication, risk, etc.). 

 Explain project initiation and benefit planning.  

Task 5 Demonstrate an understanding of common problem-solving tools and 
techniques.  

 Evaluate the effectiveness of a meeting.  

 Explain the purpose of focus groups, standup meetings, brainstorming, etc. 
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Domain 2   Predictive, Plan-Based Methodologies – 17% 

Task 1 Explain when it is appropriate to use a predictive, plan-based 
approach. 

 Identify the suitability of a predictive, plan-based approach for the 

organizational structure (e.g., virtual, colocation, matrix structure, 

hierarchical, etc.).  

 Determine the activities within each process. 

 Give examples of typical activities within each process. 

 Distinguish the differences between various project components. 

Task 2 Demonstrate an understanding of a project management plan 
schedule. 

 Apply critical path methods. 

 Calculate schedule variance. 

 Explain work breakdown structures (WBS). 

 Explain work packages. 

 Apply a quality management plan. 

 Apply an integration management plan. 

Task 3 Determine how to document project controls of predictive, plan-
based projects. 

 Identify artifacts that are used in predictive, plan-based projects. 

 Calculate cost and schedule variances.  
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Domain 3   Agile Frameworks/Methodologies – 20% 

Task 1 Explain when it is appropriate to use an adaptive approach. 
 Compare the pros and cons of adaptive and predictive, plan-based 

projects. 

 Identify the suitability of adaptive approaches for the organizational 

structure (e.g., virtual, colocation, matrix structure, hierarchical, etc.).  

 Identify organizational process assets and enterprise environmental 

factors that facilitate the use of adaptive approaches. 

Task 2 Determine how to plan project iterations. 
 Distinguish the logical units of iterations. 

 Interpret the pros and cons of the iteration. 

 Translate this WBS to an adaptive iteration. 

 Determine inputs for scope. 

 Explain the importance of adaptive project tracking versus predictive, 

plan-based tracking. 

Task 3 Determine how to document project controls for an adaptive project. 
 Identify artifacts that are used in adaptive projects. 

Task 4 Explain the components of an adaptive plan. 
 Distinguish between the components of different adaptive methodologies 

(e.g., Scrum, Extreme Programming (XP), Scaled Adaptive Framework 

(SAFe®), Kanban, etc.).  

Task 5 Determine how to prepare and execute task management steps. 
 Interpret success criteria of an adaptive project management task. 

 Prioritize tasks in adaptive project management. 
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Domain 4   Business Analysis Frameworks – 27% 

Task 1 Demonstrate an understanding of business analysis (BA) roles and 
responsibilities.  

 Distinguish between stakeholder roles (e.g., process owner, process 

manager, product manager, product owner, etc.). 

 Outline the need for roles and responsibilities (Why do you need to 

identify stakeholders in the first place?). 

 Differentiate between internal and external roles. 

Task 2 Determine how to conduct stakeholder communication. 
 Recommend the most appropriate communication channel/tool (e.g., 

reporting, presentation, etc.). 

 Demonstrate why communication is important for a business analyst 

between various teams (features, requirements, etc.). 

Task 3 Determine how to gather requirements. 
 Match tools to scenarios (e.g., user stories, use cases, etc.). 

 Identify the requirements gathering approach for a situation (e.g., conduct 

stakeholder interviews, surveys, workshops, lessons learned, etc.). 

 Explain a requirements traceability matrix/product backlog. 

Task 4 Demonstrate an understanding of product roadmaps. 
 Explain the application of a product roadmap. 

 Determine which components go to which releases. 

Task 5 Determine how project methodologies influence business analysis 
processes. 

 Determine the role of a business analyst in adaptive and/or predictive, 

plan-based approaches. 

Task 6 Validate requirements through product delivery. 
 Define acceptance criteria (the action of defining changes based on the 

situation). 

 Determine if a project/product is ready for delivery based on a 

requirements traceability matrix/product backlog. 
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CAPM Registration and Payment 

 

CAPM Eligibility Requirements  
To be eligible for the CAPM certification, you need a high school diploma, GED or global equivalent and must 

meet the project management education requirement.  

  
 

Educational Background 

 
Project Management 

Education 

Secondary degree, such as a high school 
diploma, GED (general educational 
development), or global equivalent 

AND 23 hours of education 

 
How to Record Your Education During the Registration Process  
Use the project management education section of the online registration to record your project management 

education.  

  

When you choose to record 23 contact hours of specific instruction that addressed learning objectives in 

project management, you must record all education hours regardless of when they were accrued. The 

coursework must be completed at the time of your examination.  
  
  

The course hours may include content on project quality, scope, time, cost, resources, communications, risk, 

procurement, integration management, agile and business analysis. 

 

You can satisfy the education requirements with the successful completion of self-study guides, courses, 

workshops, or training sessions offered by one or more of the following types of education providers:  

  

 PMI Authorized Training Partners (ATPs)  

 PMI chapters*  

 Employer/company-sponsored programs  

 Training companies or consultants (e.g., training schools)  

 Distance-learning companies, including an end-of-course assessment  

 University/college academic and continuing education programs  
 

Note: For additional support, you can read the Certified Associate in Project Management (CAPM)® Exam 

Official Cert Guide or use the Reference Study Guide.   

 

The following education does not satisfy the education requirements:   

 PMI chapter meetings*  
  

*If at least 1 hour of a chapter meeting is spent conducting a learning activity, the hour(s) spent in that 
activity can be counted toward the educational eligibility requirement.  

  
 

Registration Processing  
PMI strives to process registrations in a timely manner. Registrations will be processed in 24 hours or 

less. This processing time line does not apply if your registration has been selected for PMI’s audit process 

(refer to the PMI Audit Process section in the PMI® Certification Handbook for more details). 

https://www.pmi.org/-/media/pmi/documents/public/pdf/certifications/capm-references.pdf?rev=95770896925b455f8263d48080a2c952
https://www.pmi.org/-/media/pmi/documents/public/pdf/certifications/generic-certification-handbook-sixteen-translations.pdf?rev=2afd7f07f4034d4c9c2476011bcd4c1e&sc_lang_temp=en
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CAPM Certification Fees 

The proper fees for payment are determined by your PMI membership status. The PMI membership rate will 

apply only if you are a member of PMI in good standing at the time you submit payment for the certification. If 

you apply for membership right before you apply for the certification, make sure you receive confirmation of 

your membership before you pay for the certification. If your membership has not been completely processed 

before you pay for the certification exam, you will be charged the nonmember rate. If PMI membership is 

obtained after you submit payment for the certification, PMI will not refund the difference.  

 

You are granted a 1-year eligibility period in which to pass the examination. During the eligibility period, you 

may take the examination up to three times, as candidates do not always pass the examination on their first 

attempt.  

 

If you need to retake the exam and your eligibility period is still current, you may do so for a discount subject 

to regional and membership pricing rules. Additionally, once an examination date is confirmed and scheduled, 

you may be subject to cancellation or no-show fees. 

 

Once scores are received, you may request a manual score if your original test was delivered using a paper-

based administration instead of online. The fee for a manual rescore is US$45. 

 

Lastly, renewing your CAPM certification requires a payment based on regional and membership pricing rules. 

 
Any candidate whose score is invalidated or canceled on the basis of statistical evidence alone shall be 

entitled to a free retake of the examination, although PMI may place date, time, or location restrictions on the 

administration. 
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CAPM Examination Information 

The CAPM examination is comprised of 150 multiple-choice questions, drag-and-drop-style questions, and 

animations/comic strips. You may also see hot spot questions. Of the 150 questions, 15 are considered pretest 

questions. Pretest questions do not affect the score and are used in examinations as an effective and 

legitimate way to test the validity of future examination questions. All questions are placed randomly throughout 

the examination. 

 
 

No. of Scored Questions 
No. of Pretest (Unscored) 

Questions 
Total Examination 

Questions 
 

135 
 

15 
 

150 
 

The allotted time to complete the CAPM examination is 3 hours. 

 

 

 
 
 

It may take some certification candidates less than the allotted 3 hours to complete the examination. 

 

For the CAPM exam, there is now a 10-minute break in the exam. The break will appear after completion of 
questions 1–75 and after you have reviewed all your answers. Please note, once you review your responses 
and start your break, you will not be able to return to the questions from the previous exam section. 
 
The examination is preceded by a tutorial and followed by a survey, both of which are optional, and take 5 to 
15 minutes to complete. The time used to complete the tutorial and survey is not included in the examination 
time of 3 hours. 
 
 

 
Example of Hot Spot/Hot Area Exam Question 

 
Point and Click (Hot Spot/Hot Area): For these types of items, the candidate will be given a small scenario 

and an image. Based on what the scenario says, the candidate will be tasked with clicking on a specific area 
on the image in order to get the question correct. For a hot spot, the area chosen by the candidate will be 
marked with an x. For a hot area, specific areas of the image will highlight as the candidate moves their 
mouse over the image. Once a candidate chooses an area, they will click, and the area will be highlighted.  

 
Allotted Examination Time 

 
3 hours 
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Example of Drag-and-Drop Exam Question 

 
Enhanced Matching: For most enhanced matching (drag and drop) items, candidates will see two columns 

of boxes. They will be given a scenario and will need to match the boxes on the left with the boxes on the 
right (opposite for Arabic candidates). They will simply click and drag one of the boxes on the left-hand side 
and place it on the appropriate box on the right-hand side. They will do this for all the boxes in the left-hand 
column.  
 

 
Example of an Animation Video on the Exam 
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Example of a Comic Strip on the Exam 

 
Animation video: For animation video items, candidates will watch the animation video. Candidates can watch 

the animation multiple times and use the video controls to start, stop, rewind, etc. Based on the scenario, the 
candidate will be presented with a multiple-choice question to answer. Candidates will receive headphones at 
the testing center. The animations will have audio and will also include closed captioning.  
 
Comic Strip: For comic strip items, the candidate will read the comic strip. The candidate may need to scroll 

down to see the complete comic strip. Based on the scenario in the comic strip, the candidate will be 
presented with a multiple-choice question to answer. 
 
There will be one question to be answered for each animation or comic strip that is viewed. Candidates that take 
the CAPM via online proctored testing (OPT) will only view comic strip questions to ensure there are no sound 
issues. 
 

Retaking the Exam 
If you do not pass the exam on your first attempt, we encourage you to continue studying and then retake 
the exam. You may take the examination up to three times within the 1-year eligibility period. After three 
attempts, you must wait 1 year from the date of your last examination before you can reapply for the 
certification. This policy is designed to uphold exam security and reduce the overexposure of examination 
questions to individual candidates. However, during this 1-year waiting period, you are welcome to apply 
for any other PMI certification. 
 
If your 1-year eligibility period expires without passing the examination, you must reapply for the 
certification. 
 

Continuing Certification Requirements (CCR) Program  

CCR Program Overview  
The Continuing Certification Requirements (CCR) Program supports the ongoing educational and 
professional development of PMI certification holders so they are always prepared to meet the demands 
of today’s complex business environment. The purpose of the CCR program is to:  

 Enhance continuous learning and development among certification holders.  
 Provide direction in development areas to ensure relevancy of certified practitioners.  
 Encourage and recognize individualized learning opportunities.  
 Offer a mechanism for attaining and recording professional development activities.  
 Sustain the global recognition and value of PMI certifications.  

 
Everyone who earns a PMI certification must actively maintain their certification(s) through participation 
in the CCR Program and renewal of their certification(s) every 3 years 
 
For details and instructions on how to earn and track PDUs in CCR, download the CCR Handbook 

https://www.pmi.org/-/media/pmi/documents/public/pdf/certifications/ccr-certification-requirements-handbook.pdf?v=6d56d34b-1f6e-43d7-8db6-560539261015&rev=6d56d34b1f6e43d78db6560539261015
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